

RECEIVED

FEB 23 2015

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Recelpted by

Recpt No.

Date

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit no. 25-14199-25-14236 Date proof is due February 1, 2015
 Name(s) of permit holder(s) Morningview Water Co.
 Mailing address P.O. Box 598 City Rigby State ID Zip 83442
 Telephone no. 208 746-8780 Email newdawn62@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

A new 600-900 gallon per minute well has been constructed. It will be powered up on March 1, 2015. Meters have been installed and are already metering for all customers

Costing \$ 369,269.75 (See ATTACHMENT AA)

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

see attached no I

Permit holder(s) request an extension for Maximum permit year(s)

We request gov't. handship delay order

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to June 22, 2009.

☒ IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time within which to submit proof of beneficial use is extended to November 19, 2017.

Signed this 26th day of March, 2015

Jeff Peppersack, Chief
Water Allocation Bureau

Water Resources Request for Extension of Time **February 20 2015**
Permit no. 25-14199 and Permit no. 25-14236 Attachment I Work not completed
On August 30, 2007, the Idaho Public Utilities Commission issued a consent Order, order no. 30420, Case no. MNV-W-0601 (Attachment A) placing a moratorium on the system.

Robert Harris, attorney with Holden Kidwell Hahn and Crapo, has represented us at an expense of over 15,000 dollars to resolve the issues. We have worked with Aspen Engineering at a cost of over 7,000 dollars for assessment and plans. Neither of these fees were reimbursable and I have had to borrow these monies and monies for land taxes given that I could not sell my property. It has been a considerable hardship during this SIX year limbo. (Attachment B shows application by Mr. Harris for loans to drill the well)

On July 8, 2008 the engineer's facilities plan was completed (Attachment C). Since that time it has been reviewed, amended, and refined by numerous government agencies. On November 9, 2012, the Department of Environmental Quality approved the loan (Attachment D). Since that time there have been revisions and reviews by numerous agencies. The final okay to begin the actual new well construction did not happen until the fall of 2014. Finally, after many frustrating and expensive years to resolve the problems, construction began.

Projected Plans

In a conversation with Terri Carlock, of IPUC, on February 17, 2015 we were assured that the moratorium will be lifted with project completion. The new well is completed and will be powered up on March 1, 2015 but the two earlier wells still need to be upgraded with variable speed drives. The two well properties will be fenced. Scheduled completion is July 1, 2015.


Personal Hardships

In addition to government delays and financial devastation I have experienced the following personal and management hardships:

Nov. 2012 Life threatening illness, sepsis with 37 day hospital stay and 6 mo. recovery
July 2013 Secretary absconded with office records and was fired when she refused to share the only office data from her laptop computer. She had eliminated the office computer during my illness. Records were never retrieved. My family has spent the last eighteen months trying to reconstruct records, billing and to create functional filing and reporting systems. Aug. 2013 Relapse of sepsis, 1 week in hospital with 2 mo. Recovery. Nov. 2014 Relapse of sepsis and contracted pneumonia, back to work in January 2015

Thank you for consideration and assistance in extending the time for these matters. We look forward to the active development of the properties and are so pleased to finally have the new well and upgrades. If you have questions please call 208 745 0029.

Respectfully Submitted


Nolan Gneiting, President
Morning View Water Co

Note:

One set of Attachments
for both Requests

25-14236

and

25-14199