

RECEIVED

NOV 24 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CSRecpt No. 0099637Date 11/24/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-33186 Date proof is due January 2, 2015Name(s) of permit holder(s) Arrowrock Ranch Assn., Inc.Mailing address c/o Mark Abercrombie, 11980 Dynamite Ln City Kuna State ID Zip 83634Telephone no. 208-855-0505 Email kunawards@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

See attached

Costing \$ 242,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

More time is needed to raise additional capital to drill a new proposed well for the Association since the feed from the shared public water system fed by two existing wells is insufficient in regards to both pressure and volume.

Permit holder(s) request an extension for 5 year(s).

Mark Abercrombie
Signature (If other than permit holder, Power of Attorney must be supplied)

11/10/14
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to January 02, 2020.

Signed this 11th day of December, 2014

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau

Work completed toward water right development:

- Excavation and installation of ~1.5MG lined lagoon for water storage/settling - 100K
- 2200' of Aluminum wheel line + 2 wheel drives – 50K
- 2000' of PVC main line from lagoon to wheel line water taps – 20K
- Installation of Vault and pump, coarse filter sand filter and water meter and all electrical work - 10K
- Installation of fencing, signage and roadways – 25K
- Initial field planting for “desert” ground. Including leveling, rock picking and seeding/fertilizers – 35K
- Tie into irrigation system feed by PWS “Mayfield springs” for supplemental irrigation water - \$2K