

RECEIVED

NOV 16 2012

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by HPReceipt No. 0096220Date 11-16-12

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 67-14758 Date proof is due 12/01/12Name(s) of permit holder(s) SMA LAND & CATTLE, LLCMailing address 5345 N EL DORADO ST, STE 10 City STOCKTON State CA Zip 95207Telephone no. (209) 601-7235 Email mkk58@aol.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

See attachmentCosting \$4196.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

See attachmentPermit holder(s) request an extension to 12/01, 2017 per permit holder's email dated 11-20-12.Signature (If other than permit holder, Power of Attorney must be supplied) Michael K. Hoppin MEMBER Date 11/12/2012

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time within which to submit proof of beneficial use is extended to December 1, 2017.

Signed this 16th day of January, 2013

 Jeff Peppersack, Chief
 Water Allocation Bureau

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

Attachment

Describe what work has been completed toward the development of water right.

Within the first year (2008), work was commenced. To date, the following work has been completed:

- Old spring lines were excavated and refurbished;
- Old spring box was refurbished;
- Valve works were repaired;
- Fencing and annual fence repair completed in spring location;
- Water tank and gravel base were installed;
- Water was available for use by wildlife;
- Ponds' excavation commenced.

Approximate costs: \$ 4,196.00

The permit holder has been unable to complete the remainder of the work for the following reasons:

- Final excavation of ponds not completed due to breakdowns, repairs and difficulties in finding parts for 30-year-old Caterpillar
- Caterpillar operator experienced serious health problems in 2012 delaying timely completion