

MEMORANDUM

TO: Water Right Files 61-12144, 61-12145, 61-12146, and 61-12147
FROM: Aaron Marshall 
DATE: March 17, 2010
SUBJECT: Request for Extension of Time to Complete Transfer No. 73953

On March 18, 2008, IDWR approved application for transfer no. 73953 and gave the right holder one year from the date of approval to accomplish the authorized change. On February 26, 2009, IDWR approved a request for one additional year to complete the transfer, by March 18, 2010.

On March 17, 2010, IDWR received another request for extension of time to complete transfer 73953. The transfer applicants, Phyllis M. Peterson and Barry J. Peterson, request an additional 4 years to complete the transfer. Mr. Peterson explained the need for the extension and showed reasonable cause for the delay in completing the transfer. He has installed some of the infrastructure necessary to complete the transfer but needs additional time to finance the remainder.

Upon a showing of reasonable cause for delay, IDWR will generally grant a request for extension of time to complete a transfer up to five years from the initial date of approval. IDWR should grant this request for an additional three years and give the Peterson's until March 18, 2013, to complete the transfer.