

RECEIVED

AUG 06 2009

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

FOR OFFICE USE ONLY:
\$50 Fee Received by IDWR
Date 8/6/19
Receipt No. 2089107

REQUEST FOR EXTENSION OF TIME

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit No. 96 9321 Date Proof is Due: 6/6/19
Name(s) of Permit Holder: Bruce Allen
Address: 611 VAUGHN RD City YAKIMA State WA Zip 98908
Telephone No. 509 969 0900 Email: bruce@columbiareach.com

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Pump and pipe were installed for
irrigation in 2005. Section line is now
disconnected because of no approval
from Department of Lands.
Costing \$ 500

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

see attached

Permit holder(s) request an extension to 12/31, 20 10.

Bruce Allen 8/6/09
(Signature) If other than permit holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be ACCEPTED and the permit REINSTATED with the priority advanced to April 9, 2007. IT IS FURTHER ORDERED that the time within which to submit proof of beneficial use is extended to June 1, 2011.

Signed this 14th day of October, 20 09.

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau

We have not completed the project because we have not received approval from the Idaho Department of Lands. Their approval is dependent upon our correction of a non conforming use raised by Panhandle Health Department. We have been unable to correct the problem with onsite improvements and are now in the process of attempting to correct the problem by acquiring an easement for an offsite septic drain field.