

HC 75 Box 3556
New Meadows, ID 83654

RECEIVED

JUL 18 2007

DEPARTMENT OF
WATER RESOURCES

July 16, 2007

State of Idaho, Department of Water Resources
P.O. Box 83720
Boise, ID 83720-0098

RE: Permit 78-12245

Dear Sirs:


I request an extension of time for completion of the work required for permit 78-12245.

I have purchased most of the materials for the project; however, we have been set back on the work due mainly to medical reasons and partly because of the sheer massiveness of the work involved to satisfy the agreement.

I had to have major foot surgery in October and was in a cast for 6 months. Due to a set back in May, I was required to stay off the foot for another 6 weeks. Even now I cannot walk yet without pain and have not been released by the doctor.

See enclosed form for details.

Sincerely,

A handwritten signature in black ink, appearing to read "Raymond K. Stoltey". The signature is written in a cursive, flowing style.

Raymond K. Stoltey