

u A

## **MEMORANDUM**

TO: Shelley Keen  
FROM: Steve Lester   
DATE: February 6, 2007  
RE: Transfer Nos. 71811 and 71815, Requests for More Time

---

Transfers 71811 and 71815 were approved in July 2005 with condition T07 for one year in which to complete the proposed changes. The owners have requested more time to complete their work, see attached.

No "red flags" – protests, complaints etc. – were found in the files or by checking the area in question.

Despite already being overdue with respect to T07, I believe the owners demonstrated good faith efforts by making their requests.

It appears the extensions should be approved. Recommend allowing until January 2008 for the proposed changes to be completed. That would recognize about 1.5 additional years for completion, but I do not find that troubling.