

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED

FEB 01 2006

DEPARTMENT OF
WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 96-8986
Name(s) of Permit Holder: Alexis Read Robert Read
Address: 375 N Sleepy Hollow City Sandpoint State ID Zip 83864
Telephone No. 208/265-4162 Date Proof is Due: June 1, 2006

Describe what work has been completed toward the development of this water right:

(This must be filled out! If no work has been completed, show "none".)

pond laid out; perimeter dug with backhoe; excavation begun
on Northwest side; diversion channel to pond laid out

Costing \$ 500-

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

see attached

Permit holder(s) request an extension to 8/1/2008, 20 08

Alexis Read
(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to June 1, 2009.

Signed this 7th day of February, 20 06

Gary Spackman
GARY SPACKMAN

The reason for the necessity of an extension of completion date is as follows:

This pond is being dug in a field north of a marshy area and east of Little Gold Creek. Northern Lights Power Co. currently has a power line crossing the field adjacent to the pond site, and that line continues underground adjacent to and under Little Gold Creek. This line serves six residences on a road to the west. Northern Lights has intended for some time to abandon and remove the power line and poles across our field and the creek. They will bring in service to those customers directly from Gold Creek Rd. However, they had to obtain necessary permission from landowners to put in a new power line as well as fit this work into their schedule. Because the only possible access to the line across our field and the creek is through our field they want us to delay further work on this pond until their work is completed. They hope to have this work on their schedule this summer or next summer (2008) but can't guarantee any specific time or even year. They need to do their work during the driest part of the year due to soil structure in that area. The work we need to do to complete the pond also must be done in the driest part of the year for the same reason, in our area this usually means August, September and part of October unless we have an unusual amount of rainfall during that time of the year.

Please extend the completion date on this permit until August 1, 2008 which should give Northern Lights ample time for their work. This date also will coincide with the completion date on our other Permit.

Thank you for your prompt attention to this request.