State of Idaho

DEPARTMENT OF WATER RESOURCES

Western Region, 2735 Airport Way, Boise, Idaho 8§3705-5082
PHONE: (208) 334-2190 FAX: (208) 334-2348 www.idwr.idaho.gov

C.L.“BUTCH” OTTER, Governor GARY SPACKMAN, Director
April 7, 2014

ATTN DUANE YAMAMOTO

D YAMAMOTO DEVELOPMENT LLC
5255 W HUBBARD RD

KUNA ID 83634

Re: Water Permit No. 63-33415

Dear Mr. Yamamoto:

The above referenced irrigation permit was approved September 25, 2013. The permit included a condition of
approval stating:

Project construction shall commence within one year from the date of permit issuance and shall proceed diligently to
completion unless it can be shown to the satisfaction of the Director of the Department of Water Resources that delays
were due to circumstances over which the permit holder had no control.

Development under the permit should start by September 25, 2014. Your April 2, 2014, letter identified expensive
repair problems for two existing wells last year. Based on your information, the cost and time needed for those repairs
prevents commencement of timely development of your permit. Your explanation satisfies the above criteria.

Therefore, you should start construction under Permit No. 63-33415 by September 25, 2015. This extension does not
change the proof of beneficial use date for the permit, October 1, 2018. Also, your letter provided an updated mailing
address for the permit. Updated addresses for your remaining water rights are pending as you requested.

Please contact me at 208-334-2190 if you need more information.
Sincerely,

e+

Steve Lester
Water Rights Supervisor



Duane Y, o Fawn

Home: 208.922.5514 Fax: 208.922.4862
Cell: 208.869.4813

YATER BESOURCES
WEBTERN REGION

April 2, 2014

5255 W. Hubbard Road, Kuna, Idaho 83634

Email: dyfarms@hotmail.com

J. Westra

Idaho Department of Water Resources
2735 Airport Way

Boise, ID 83705

RE: South Ada County Ground Water Area
Ground Water Application for Permit: 63-33415—D. Yamamoto Development LLC

Dear Mr. Westra,

With regards to the above Ground Water Application, | am requesting an extension on
the commencement of any project construction.

Midway and towards the latter part of the 2013 irrigating season, two established deep
wells showed signs of performance problems. In January of this year, | had various
tests and procedures done that determined the wells will need extensive repair and
service to make them operate properly. By my estimates, the time and expense of

repairing the two wells will be significant. As well, there will not be enough time to begin
a new project.

Please call or write me about a decision regarding the extension.

Thank You, / _,74,

st
Duane Yamar
5255 W "Hubbard*Rd.
Kuna, ID 83634
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