

RECEIVED
DEC 08 2021
DEPT OF WATER RESOURCES
SOUTHERN REGION

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. 84114 approved on August 3, 20 20
Water Right No(s). 37-23229

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) X (2) (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Blaine County School District #61
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 118 W Bullion St

City Hailey State ID Zip 83333

Phone No.: 208-578-5000 Email:

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Development has been delayed due to the following: (1) the well project was approved to move forward, but new incoming upper level administration expressed an interest in better understanding this, and other major projects, and how they may have budgetary impacts; (2) determination of the well site has been pending results of an extensive facility review being conducted by an architectural firm in Boise. Rather than arbitrarily siting the well on the property, the school district wants to make sure the final well location is vetted carefully since it will be critical to the future Costing \$ 6,000 functionality of the new school campus with regards to building location, playgrounds, parking, etc.

(Signature) James A. Gandy 12-3-2021
(Signature) If other than right holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within one year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 84114 is granted an extension to August 3, 20 23 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 14th day of December, 20 21 By Skin



IDAHO DEPARTMENT OF
WATER RESOURCES

Southern Region • 650 Addison Ave W, Suite 500 • Twin Falls, ID 83301-5858

Phone: 208-736-3033 • Fax: 208-736-3037 • Email: southerninfo@idwr.idaho.gov • Web: idwr.idaho.gov

Governor Brad Little

Director Gary Spackman

December 16, 2021

**BLAINE COUNTY SCHOOL DISTRICT #61
118 W BULLION ST
HAILEY ID 83333**

**RE: Extension of Time to Complete Transfer No. 84114
Water Right No(s). 37-23229**

Dear Blaine County School District #61:

Enclosed please find Approved Extension of Time to Complete Transfer No. 84114, in the name of Blaine County School District #61. Transfer No. 84114 is granted an extension until August 3, 2023, in which to accomplish the transfer.

You should be aware that any water right can be forfeited through five (5) years of non-use including the years of non-use that may be accumulated prior to the approval of the transfer.

Please feel free to contact this office if you have any questions regarding this matter.

Sincerely,

**Corey Skinner
Southern Region Manager**

Enclosures

c: SPF Water Engineering
Water Districts 37