



University of Idaho.
Extension

4/23/2020

IDWR

Permit # 82-12058

Enclosed is statement of completion
for permit that I mistakenly
filed a request for extension of time.

I will likely need to file an
extension for # 82-12057 when
we get to completion date on
that permit.

RECEIVED

APR 27 2020

DEPARTMENT OF
WATER RESOURCES

Thanks,

www.uidaho.edu/extension

RECEIVED

APR 08 2020

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee
Received by KM
Recpt No. C108572
Date 4-8-2020

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

WITHDRAWN

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 86-12058 Date proof is due 6/1/2020
 Name(s) of permit holder(s) ZENNER LAND COMPANY LLC
 Mailing address 2496 GENESEE JULIETTA ID City GENESEE State ID Zip 83832
 Telephone no. 509 336 3057 cell Email russenzenner@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

CONTAINMENT STRUCTURE FOR SOLAR PUMP INSTALLATION
ACCESS ROAD TO PUMP LOCATION
WATER LINE & ELECTRICAL LINE BURIED FROM WATER
SOURCE TO STORAGE TANK

Costing \$ 9500⁰⁰

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

OVERWINTER SIDEHILL SLOUGH IN AREA OF TILE LINES
INSTALLED TO CAPTURE & DELIVER WATER TO PUMP LOCATION.
MAY NEED NRCS TO REENGINEER THE WATER COLLECTION
SYSTEM

Permit holder(s) request an extension for 2 year(s).

Russ Zenner
 Signature (If other than permit holder, Power of Attorney must be supplied)

4/6/2020
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☐ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to _____, 20____.

Signed this _____ day of _____, 20____

Shelley W. Keen, Chief
 Water Allocation Bureau