Form No. 222-Ext 08/09

SEP 0 8 2020

DEPT OF WATER RESOURCE-SOUTHERN REGION

## STATE OF IDAHO DEPARTMENT OF WATER RESOURCES

## REQUEST FOR EXTENSION OF TIME TO COMPLETE TRANSFER

| Application for Transfer of Water Right(s) No. <u>83908</u> approved on <u>July 15</u> , 20 <u>20</u>  |
|--|
| Water Right No(s). 72-10302A, 72-10303, 72-10304, and 72-16779   |
| Number of Year(s) Authorized in which to Accomplish Change(s)X_(1)(2)(3)(4)(5)   |
| Number of Additional Year(s) Requested in which to Accomplish Change(s)(1)(2)(3) _X _(4) (Not to exceed 5 years total from date of the approval.)  |
| Name(s) of Right Holder: Eddie Baker, Jr.; Baker Family Trust  (If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)   |
| Mailing Address: HC 68 Box 379   |
| City Clayton State Idaho Zip 83227   |
| Phone No.: 208-838-2318 Email: jrbaker@custertel.net   |
| Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:  |
| The Idaho Department of Fish and Game is constructing the diversion and work was to be done this year. Email communication with Idaho Department of Fish and Game indicates that work will not be completed until the fall of 2021, which is past the one year time line allowed in conditions of approval for the transfer. This is a circumstance that is out of the applicant's control, and could leave the applicants without an authorized point of diversion. |
| authorized point of diversion.  Costing \$   |
| (Signature) If other than right holder, Power of Attorney must be supplied. (Date)   |
| ACTION OF THE DEPARTMENT OF WATER RESOURCES  |
| The Department approved the above referenced Application for Transfer with a condition that it be completed within year(s).  The right holder has notified the Department that the transfer has not yet been accomplished.  The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.   |
| IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. <u>83908</u> is granted an extension to <u>July 15</u> , 20 <u>25</u> in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.  |
| ORExtension is not granted. (See correspondence in water right file.)  |
| Signed this 9th day of September, 20 to.   |



## State of Idaho DEPARTMENT OF WATER RESOURCES

SOUTHERN REGION • 650 ADDISON AVE W STE 500 • TWIN FALLS ID 83301-5858

Phone: (208) 736-3033 • Fax: (208) 736-3037

Website: www.idwr.idaho.gov • Email: southerninfo@idwr.idaho.gov

BRAD LITTLE
Governor

GARY SPACKMAN Director

September 10, 2020

BAKER FAMILY TRUST EDDIE BAKER, JR HC 68 BOX 379 CLAYTON ID 83227-9601

RE: Extension of Time to Complete Transfer No. 83908 Water Right No(s). 72-10302A, etc.

## Dear Baker Family:

Enclosed please find Approved Extension of Time to Complete Transfer No. 83908, in the name of Baker Family Trust, Eddie Baker Jr., and Lura Helaina Baker. Transfer No. 83908 is granted an extension to July 15, 2025, in which to accomplish the transfer.

You should be aware that any water right can be forfeited through five (5) years of non-use including the years of non-use that may be accumulated prior to the approval of the transfer.

Please feel free to contact this office if you have any questions regarding this matter.

Sincerely,

Corey Skinner

Southern Region Manager

**Enclosures** 

c: Water Districts 72D & 170