

RECEIVED

APR 13 2020

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee
Received by KM
Recpt No. C108602
Date 4-13-2020

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 15-07369 Date proof is due May 1st, 2020
 Name(s) of permit holder(s) Dale W. Price
 Mailing address 4491 W. 4700 S. City Malad State Id Zip 83252
 Telephone no. 208-760-0784 Email Bootsandback@gmail.com

Describe what work has been completed toward the development of this water right:
 If no work has been completed, show "none".

Well is dug. Needs Electricity and pump.

Costing \$23,950

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Had to wait for Well Driller to perforate pipe. Had to wait Electricity and pump installed.

Permit holder(s) request an extension for 3 year(s).

Dale W Price
 Signature (If other than permit holder, Power of Attorney must be supplied)

4/6/2020
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 1, 2023.

Signed this 12th day of May, 2020

Shelley W. Keen
 Shelley W. Keen, Chief
 Water Allocation Bureau



BRAD LITTLE
Governor

State of Idaho

DEPARTMENT OF WATER RESOURCES

322 East Front Street • P.O. Box 83720 • Boise, Idaho 83720-0098

Phone: (208) 287-4800 • Fax: (208) 287-6700 • Website: www.idwr.idaho.gov

GARY SPACKMAN
Director

May 12, 2020

DALE W PRICE
4491 W 4700 S
MALAD CITY ID 83252-6630

REQUEST FOR EXTENSION OF TIME LETTER

RE: Permit No. 15-7369

Dear Permit Holder:

Enclosed is a copy of the approved request for extension of time submitted in connection with the above referenced permit which extends the proof due date to **May 01, 2023**.

The Department granted this extension based on evidence of good cause. It is important that you work diligently toward the completion of the project during the development period allowed according to Idaho Code § 42-204(6).

The extension is a PRELIMINARY ORDER issued by the Department pursuant to Rule 730 of the Department's Rules of Procedure (IDAPA 37.01.01). It can and will become a final order without further action by the Department unless a party petitions for reconsideration or files an exception and/or brief within fourteen (14) days of the service date as described in the enclosed information sheet.

Please be advised that Idaho Code § 42-248, requires you or the owner of this water right to maintain current ownership and address records on file with the Department. Forms to file a change of ownership of a water right and/or a change in the address of the water right owner are available from any Department office or at the Department's website at www.idwr.idaho.gov.

If you have any questions concerning this permit, please contact the State Office of the Department located in Boise at (208) 287-4800.

Sincerely,

Debbi Judd
Technical Records Specialist

Enclosures

c: BANK OF UTAH

MAY 04 2020

DEPARTMENT OF
WATER RESOURCES


May 1, 2020

Debbi Judd

Request for Extension of time on Permit No. 15-7369. The well was not perforated. I had to have a well driller perforate the pipe in well.

I put in the wheel lines, and the main line is in and ready to go. The pump is going to be put in on May 6, 2020.

My crop is in and I plan to Irrigate this spring. We should be up and going within 30 days.

A handwritten signature in dark ink, appearing to read "Dale W. Price", is written over a faint, circular official stamp.

Dale W. Price