

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. **83044** approved on **May 22**, 20 **19**
Water Right No(s). **33-101A, 33-2138, 33-7040, 33-7172**

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) (2) ☒ (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: **Pancheri Brothers LLC**

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: **1494 Highway 33**

City **Howe** State **ID** Zip **83244**

Phone No.: **208-339-1293**

Email:

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

This transfer was approved with companion transfer 83038 to move water from South Creek to the original POU of the ground water rights. Right holder is currently working to obtain funding to install the pipeline from South Creek. Until the funding is obtained and the pipeline is installed, the transfers cannot be accomplished. Currently, the water rights under both transfers are all being used at their pre-transfer locations.

Costing \$



(Signature) If other than right holder, Power of Attorney must be supplied.

3-13-20

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. **83044** is granted an extension to **June 1**, 20 **23** in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

→ Right holder shall notify the watermaster for WD33 when the project begins and
OR Extension is not granted. (See correspondence in water right file.) when the project is completed.

Signed this **7th** day of **May**, 20 **20**.

