

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED
APR 13 2020
Department of Water Resources
Eastern Region

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. 82318 approved on April 23, 2019.
Water Right No(s). 34-10925, 34-2401A, 34-2459, 34-2460, 34-2461, 34-2462, 34-4015, 34-7037, and 34-7138.

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) ☐ (2) ☐ (3) ☐ (4) ☐ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) ☐ (1) ☐ (2) ☐ (3) ☒ (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Telford Lands LLC; Michael and Shannon Telford

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 1450 W. Highway 24

City Paul State ID Zip 83347

Phone No.: (208) 431-5957 Email: telfordsunvalleyseed@gmail.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Telford has focused all time and resources drilling a replacement well in another location east of Arco. This replacement well took significant time to drill because the well driller had several other projects. Telford has now decided to drill a test well for 82318 to ensure the well location will be successful. It is anticipated that the test well will be drilled in the next 60 days. However, when the production well will be drilled will depend on the results of the test well.

Costing \$ 10,000 (appx)

Robert L. Hannis, ATTORNEY
(Signature) If other than right holder, Power of Attorney must be supplied.

April 13, 2020

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 82318 is granted an extension to June 1, 2024 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

→ Right holder shall notify the watermaster for WD 34 when the irrigation well construction is completed.
OR Extension is not granted. (See correspondence in water right file.)

Signed this 7th day of May, 2020.

[Signature]