

STATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

RECEIVED  
APR 13 2020  
Department of Water Resources  
Eastern Region

REQUEST FOR EXTENSION OF TIME  
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of  
Application for Transfer of Water Right(s) No. 82015 approved on April 5, 2018.  
Water Right No(s). 22-13178

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) ☐ (2) ☐ (3) ☐ (4) ☐ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) ☐ (1) ☐ (2) ☐ (3) ☒ (4)  
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Teton Water & Sewer Co LLC

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 3940 Grand St.

City Driggs State ID Zip 83422

Phone No.: 208-201-4798 Email: jpinardi@silverstar.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

The applicant has been unable to find a well driller to complete the work once the engineering was completed on the new well design. The applicant is still diligently working towards employing a well driller and completing the project as soon as possible. The costs incurred so far are for the engineering work associated with the well.

Costing \$ 20,000

Robert L. Jannis, ATTORNEY  
(Signature) If other than right holder, Power of Attorney must be supplied.

April 13, 2020

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 82015 is granted an extension to June 1, 2024 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR        Extension is not granted. (See correspondence in water right file.)

Signed this 7<sup>th</sup> day of May, 2020.

[Signature]