

STATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME  
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of  
Application for Transfer of Water Right(s) No. 83302 approved on July 3, 2019.  
Water Right No(s). 34-2397B 34-2397C

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) ☐ (2) ☐ (3) ☐ (4) ☐ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) ☐ (1) ☐ (2) ☐ (3) ☐ (4)  
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: SETH C BEAL & SHELLEY BEAL  
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 2827 N 3375 W

City MOORE State ID Zip 83255

Phone No.: 208 527 3137 Email: bealselh@yahoo.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

My farm is part of a pipeline project to deliver my surface water decree and I want to design my ground water diversion to operate in harmony with this project. The pipeline is proposed to begin in the fall of 2020 and be completed by 2021 irrigation season

Costing \$

Seth C Beal 16 Mar 20  
(Signature) If other than right holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 83302 is granted an extension to August 1st, 2021 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 24th day of March, 2020.

AMENDED