

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

RECEIVED
MAY 16 2017
DEPT OF WATER RESOURCES
SOUTHERN REGION

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. 78392 approved on 3/28/13, 20 .
Water Right No(s). 37-2578

Number of Year(s) Authorized in which to Accomplish Change(s) ____ (1) ____ (2) ____ (3) ____ (4) ☒ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) ____ (1) ____ (2) ____ (3) ☒ (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: FISH CREEK RESERVOIR RANCH LLC
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 384 S 2900 E

City PAUL State ID Zip 83347

Phone No.: 208-438-2400 Email: CARNKEND@SAFE LINK.NET

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

A NATURE CONSERVATION GROUP IS IN THE PROCESS OF SELLING
LAND BACK TO A RANCHER. WILL BE A VERY SLOW PROCESS. ONCE
COMPLETE WELL WILL BE DRILLED.

Costing \$ _____



(Signature) If other than right holder, Power of Attorney must be supplied.

5/16/17
(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 5 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. _____ is granted an extension
to _____, 20____ in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this
extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR ☒ Extension is not granted. (See correspondence in water right file.)

Signed this 22nd day of May, 2017.

