

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

RECEIVED
MAY 25 2016
DEPT OF WATER RESOURCES
SOUTHERN REGION

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. _____ approved on Sept 17, 2014.

Water Right No(s). 43-10089 43-13118 43-13412 43-13414
(transfer # 79434)

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) _____ (2) _____ (3) _____ (4) _____ (5) _____

Number of Additional Year(s) Requested in which to Accomplish Change(s) ☒ (1) _____ (2) _____ (3) _____ (4) _____
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Webb Brothers Land & Livestock
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 22 N Yale Rd

City Declo State ID Zip 83323

Phone No.: 208-874-5740 Email: office@heglarcreekfarms.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Preferred well driller was unable to get to the project. We
now have a driller able to get it done within the month.

Costing \$ _____

[Signature]
(Signature) If other than right holder, Power of Attorney must be supplied. 5/24/2016
(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within _____ year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 79434 is granted an extension to Oct 1, 2016 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR _____ Extension is not granted. (See correspondence in water right file.)

Signed this 25th day of May, 2016. [Signature]

SUPPORT DATA
IN FILE # 43-10089