

RECEIVED

JAN 22 2016

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by dRecpt No. C101446Date 1-22-16

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 65-23355 Date proof is due February 1, 2016Name(s) of permit holder(s) Sands, LLCMailing address c/o Steve Loomis, 7154 W. State St. #187 City Boise State ID Zip 83714Telephone no. 208-859-8115 Email loomissteve@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Dam has been built. 2" water line to irrigation area
has been completed. Distribution lines or sprinklers
still to be installed. Work is 90% completed.

Costing \$ 25,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Financial restraints, time restraints

Permit holder(s) request an extension for 5 year(s).

Steve Loomis SANDS LLC 1/18/2016
 Signature (If other than permit holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to February 1, 20 21.

Signed this 28th day of January, 20 16

Jeff Peppersack, Chief
Water Allocation Bureau