

RECEIVED

DEC 21 2015

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by diRecpt No. 0101326Date 12-21-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 94-09122Date proof is due 12-1-2015Name(s) of permit holder(s) RMH2 LLCMailing address P.O. Box 66City HarrisonState ID Zip 83833Telephone no. 208-689-3131Email srice@ida.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Pressurized line for lake water has been run parallel to line supplying ground well water but early cold weather froze lake and work could not proceed. All that remains is to install shutoff valves on both lines, run a connecting line between them and test system.

Costing \$ \$2000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Early freeze this fall necessitated turning off the potable water to the float house and blowing out the lake water pump. Both systems must be active to test system after installation.

Permit holder(s) request an extension for two year(s).

Steve Rice for RMH2 LLC
Signature (If other than permit holder, Power of Attorney must be supplied)

12-15-2015

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to November 6, 2012.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to December 1, 2017.

Signed this 26th day of January, 2016

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau