

RECEIVED

NOV 27 2015

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by diRecpt No. 0107252Date 11-27-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 96-09470 Date proof is due DEC 1ST 2015
 Name(s) of permit holder(s) KIMBERLY MOORE
 Mailing address 106 EARLY BREAKFAST RD City SAND POINT State ID Zip 83864
 Telephone no. 208 597 5371 Email 106EB.ROAD@GMAIL.COM

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

WE MOVED TO SITE 2 YRS AGO (FULL TIME) AND HAVE DEVELOPED
THE DOMESTIC (HOUSEHOLD) & IRRIGATION ASPECTS OF THE PERMIT.
WE'RE IN THE PROCESS OF BUILDING A BARN FOR LIVESTOCK TO
COME IN THE NEXT 4 YRS. WELL, WATER LINE & PUMP IN PLACE.

Costing \$ \$15,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

BARN NOT BUILT YET & FENCING NOT RUN. BOTH ARE
IN PROGRESS. ELECTRICITY & WATER LINE RUN TO BARN SITE.

Permit holder(s) request an extension for 4 5 year(s). per email request received on
12-16-2015.
DTB

Kimberly Moore
 Signature (If other than permit holder, Power of Attorney must be supplied)

11/24/15
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to December 1, 2020.

Signed this 31st day of December, 2015

Jeff Peppersack, Chief
 Water Allocation Bureau