

RECEIVED

NOV 03 2015

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by diRecpt No. C101174Date 11-3-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 85-15683 Date proof is due 11/1/15
 Name(s) of permit holder(s) Camas Prairie Properties LLC
 Mailing address 3546 N RIVERSIDE City Rialto State CA Zip 92377
 Telephone no. 909 822 6000 Email joseph.p@flyingbranch.com
208 507 0861

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

WELL has BEEN drilled, pump installed + 5 acres of irrigation
system installed. Storage pond + supply completed

Costing \$ 25,000 +

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

WE ARE WORKING WITH THE NEZPERCE TRIBE, US FISH & WILDLIFE AND NRCS
ON A LAWYER CR. STREAM RESTORATION PROJECT FOR 90 ACRES OF
IRRIGATED LAND. I DO NOT WANT TO INSTALL THE REST OF THE SYSTEM
IF IT IS NOT GOING TO BE USED.

Permit holder(s) request an extension for 2 year(s).

Joseph M. Peterson DA
 Signature (If other than permit holder, Power of Attorney must be supplied)

10/30/15
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to
June 3, 2006.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time
 within which to submit proof of beneficial use is extended to November 1, 2017.

Signed this 22 day of December, 2015

Jeff Peppersack, Chief
 Water Allocation Bureau