

RECEIVED

SEP 24 2015

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by diRecpt No. C101034Date 9-24-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 97-07500 Date proof is due Oct. 1, 2015
 Name(s) of permit holder(s) Robert F. and Karla H. Hatfield Trust
 Mailing address 1047 Peninsula Rd. City Priest River State ID Zip 83856
 Telephone no. 208-448-4324 Email rhatfield@wildblue.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

115' of 3/4" poly pipe and 270' of 1" poly pipe serving 1 hydrant, 4 sprinkler heads and 2 drip systems. 800' of 4" CD160 PVC, 4 risers w/8-1" taps to serve portable large area sprinklers, one 4" service to hay meadow, Gas powered pump (trailer mounted), 44' of suction line, 50' of discharge hose to connect pump.
 Costing \$ 9160

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Year by year development of the system as funds permit has taken longer than anticipated. 2 years of illness of my wife resulting in her death last November resulted in no work on the system for the last 2 years. This year's exceedingly low water level has caused problems with the pump suction, had to be extended.

Permit holder(s) request an extension for 3 year(s). Approximately 10 acres now irrigated.

Robert Hatfield
 Signature (If other than permit holder, Power of Attorney must be supplied)

9/19/2015
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to October 1, 20 18.

Signed this 30th day of October, 2015

Jeff Peppersack, Chief
 Water Allocation Bureau