

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED

AUG 27 2015

DEPT OF WATER RESOURCES
SOUTHERN REGION

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. 77382 approved on 12 September, 20 11.
Water Right No(s). 43-412 & 43-88

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) X (1) (2) (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Albert Jay Cottle and or Julene Cottle
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 1750 S. 1900 E.

City Malta State ID Zip 83342

Phone No.: Cell: 801-592-1005 Email: rscottle@hotmail.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Respectfully request a 1 year extension in order to complete previously approved point of diversion project. Power poles with
with 3-Phase power have been installed, but further development of the diversion project stalled due to health and other
financial obligations. Project is ready to move forward with a completion date of September 2016, if not sooner.

Installation of Power Poles = \$20,000 / Cost of new pump and CP = \$20,000 for a total Costing \$ \$50,000

Albert Jay Cottle - Julene Cottle 25 Aug 2015
(Signature) (Date)
(If other than right holder, Power of Attorney must be supplied.)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 77382 is granted an extension
to Sept 30, 2016 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this
extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 28th day of August, 2015. [Signature]

SUPPORT DATA

IN FILE # 43-88