

JUL 13 2015

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-11061 Date proof is due Aug. 1, 2015
Name(s) of permit holder(s) C. A. Dunn
Mailing address 9116 E. Sprague #59 City Spokane Valley State WA Zip 99206
Telephone no. 509-245-3737 Email —

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Property has been: Surveyed, Logged, cleared, engineered,
Road and driveway graded, Building pad envelope developed,
path to water, dock installed

Costing \$ 420,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Reduced income due to economic downturn

Permit holder(s) request an extension for 5 year(s).

[Signature]
Signature (If other than permit holder, Power of Attorney must be supplied)

7-10-15
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to August 1, 2020.

Signed this 24th day of July, 2015

[Signature]
Jeff Peppersack, Chief
Water Allocation Bureau