

JUL 06 2015DEPARTMENT OF
WATER RESOURCES**STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES**\$50 fee
Received by di
Receipt No. 1100732
Date 7-6-15**REQUEST FOR EXTENSION OF TIME**

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 63-33796 Date proof is due Sept 1-2015
Name(s) of permit holder(s) Jerry Summerall
Mailing address 6421 McDermott Rd City Kuna State ID Zip 83634
Telephone no. 208-407-2133 Email JSfarms69@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

- Well Has been drilled, pump installed, Electrical hooked up, and operating
- A temporary above ground line has been installed to convey the water to a point of use

Costing \$ 47,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

- From time permit was issued to having a working system was almost 7 months (End March 2015)
- Some crops had been planted so a permanent conveyance system was not installed.
- At start up well produced 350 ^{6pm} ~~gpm~~ with use it has developed further But below initial goal.

Permit holder(s) request an extension for 3 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

(more on Back side)
7-2-15

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to September 1, 2018.

Signed this 23rd day of July, 2015Jeff Peppersack, Chief
Water Allocation Bureau

RECEIVED

JUL 08 2015

DEPARTMENT OF

- I am wanting to go through a complete water season to: ~~see~~

1. see if the well will develop further.
2. to determine if current volume will meet my needs

- If current volume meets my needs then I will be ok to have it licensed for that amount

- If volume does not meet my needs I may have to drill the well deeper

(currently it looks like the volume should meet my needs)

- The plan is to install a buried line from well to highest point of land ~~covered~~ covered. This will be done this fall after crops are harvested

- After that point was reached to having a working system was almost 7 months (end March 2015)
- Some crops had been planted so a permanent drainage system was not installed for a while
- At start up well produced 350 gpm. With use of the developed system but before initial goal. (more on back side)
5-2-15