

RECEIVED

Form No. 204 Rev. 12/

APR 17 2015

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by J. Strange

Recpt No. C100 313

Date 4-17-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 95-9212 Date proof is due May 1, 2015

Name(s) of permit holder(s) Hayden Lake Irrigation District

Mailing address 2160 W. Dakota Ave City Hayden State ID Zip 83835

Telephone no. 208-772-2612 Email district@haydenirrigation.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The District has completed drilling, casing and screening of a well which would be used to place the right to beneficial use.

Costing \$ 200,700

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The District was unable to complete the project within the time allotted due to unforeseen circumstances delaying construction of the diversion works. The District anticipates diligent completion of this project as funds and abilities allow

Permit holder(s) request an extension for 5 year(s).

[Signature]
Signature (If other than permit holder, Power of Attorney must be supplied)

4/17/15
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 2020.

Signed this 29th day of May, 2015

Jeff Peppersack, Chief
Water Allocation Bureau

[Signature]