

RECEIVED

MAY 13 2015

Form No. 204 Rev. 11-02

DEPARTMENT OF
WATER RESOURCES
STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by Jan
Receipt No. C100445
Date 5-13-15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 83-33364 Date proof is due June 1, 2015

Name(s) of permit holder(s) Allen &/or Mary Jo Hultema

Mailing address 1255 Grandview Ave City Parma State ID Zip 83660

Telephone no. 360-815-1057 Email ahultema@aol.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The permit authorizes commercial/stockwater use for up to 800 milking cows and 400 replacement heifers. To date, the dairy supports 600 milking cows and 300 replacement heifers. Construction planned for this summer will provide the capacity needed for the additional cows.

Costing \$ 200,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Time and construction (scheduling) constraints have delayed development.

Permit holder(s) request an extension for 5 year(s).


Signature (If other than permit holder, Power of Attorney must be supplied)

May 8 2015
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time within which to submit proof of beneficial use is extended to June 01, 2020.

Signed this 29th day of May, 2015

Jeff Peppersack, Chief
Water Allocation Bureau

