

RECEIVED

APR 13 2015

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by J. StrangeRecpt No. C100284Date 4-13-15DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 63-33721 Date proof is due 6-1-15
 Name(s) of permit holder(s) Hoot Manney Farms Inc.
 Mailing address 8542 W Floating Feather Rd City STAR State ID Zip 80669
 Telephone no. 286-7714-484-5528 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Well drilled, pump installed, underground wiring completed

Costing \$ 55,000-60,000 est.

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Irrigation season has not yet begun to test and make
final adjustments to well, pump & system.

Permit holder(s) request an extension for 1 year(s).

Michael L. Peterson president H.M.F. Inc.
 Signature (If other than permit holder, Power of Attorney must be supplied)

4-10-15
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to June 1, 2016.

Signed this 22nd day of May, 2015

Jeff Peppersack
 Jeff Peppersack, Chief
 Water Allocation Bureau