

RECEIVED

RECEIVED

MAR 20 2015

STATE OF IDAHO

DEPARTMENT OF
WATER RESOURCES

DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by DOReceipt No. N 031107Date 3/16/15

MAR 16 2015

IDWR / NORTH

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-11544 Date proof is due 5-1-2015
 Name(s) of permit holder(s) Henkosi Family Trust
 Mailing address P.O. Box 750 City Arhol State ID Zip 83801
 Telephone no. 208-683-9149 Email mhenkosi@msn.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Spring box installed, pond installed
only a water line needs to be run
to complete the project.

Costing \$ 2,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Chronic illness (Lyme disease)
I was just able to resume work on
this project this last fall.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Michael H. Helli, TEE

Date

3-16-2015

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 2020.

Signed this 17th day of April, 2015

Jeff Peppersack, Chief
 Water Allocation Bureau