

RECEIVED

RECEIVED

Form No. 12-101 Rev. 11/2012

MAR 18 2015

MAR 23 2015

IDWR / NORTH

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by dbRecpt No. N031110Date 3/18/15

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-9277 Date proof is due Apr. 1 2015Name(s) of permit holder(s) Northern Water LLCMailing address 27769 W Hwy 53 City Hauser State ID Zip 83854Telephone no. 208 661 8609 Email normwaldo@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

I have already filed and been given a 4 year extension
and am now requesting another extension for 1 more year.

Costing \$ 220,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Economic times - we have developed PH 1 and PH 2
and have one more phase to go.

Permit holder(s) request an extension for Apr. 1 2016 year(s).

[Signature]
Signature (If other than permit holder, Power of Attorney must be supplied)

Mar 9 2015
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to April 01, 2016.

Signed this 4th day of May, 2015

[Signature]
Jeff Peppersack, Chief
Water Allocation Bureau