

RECEIVED

MAR 12 2015

Form No. 204 Rev. 12/12

\$50 fee

Received by DMRecpt No. SD34601Date 3.9.2015

RECEIVED

MAR 09 2015

DEPT OF WATER RESOURCES
SOUTHERN REGIONSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 37-22838 CREIGHTON Date proof is due April 1st 2015Name(s) of permit holder(s) 2007 Terence J. Creighton Revocable TrustMailing address 1177 California St. #825 City San Francisco State CA Zip 94108Telephone no. 805-698-3613 Email creightonterry@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Check, pump station and weir system have been completed.

Costing \$ 20,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Hydrologic conditions have prohibited system testing and final completion.

Permit holder(s) request an extension for 1 year(s).Signature [Signature] (If other than permit holder, Power of Attorney must be supplied)Date 3/4/15

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to April 01, 2016.

Signed this 27th day of March, 2015Jeff Peppersack, Chief
Water Allocation Bureau