

RECEIVED

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

JAN 27 2015

DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-31966 Date proof is due March 1, 2015

Name(s) of permit holder(s) Avimor Partners, LLC

Mailing address 18454 N. Mcleod Way City Boise State ID Zip 83714

Telephone no. 208-939-0343 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The permit holders have continued due diligence towards permit development. Since January 28, 2010, (first extension approval), additional work includes core drilling, piezometer installation, mineralogical analyses, laboratory tests, test well investigations (3); and associated geochemical and engineering consulting. The purpose of this extension request is for approval of an additional 5 years for development of the permit in accordance with Section 42-204(4), Idaho Code.

Costing \$ 265,000 (in addition to the \$7,000,000 of development costs described in the 1/28/2010 extension approval)

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The explanation provided in the 1/28/2010 extension approval continues to apply.

Permit holder(s) request an extension for 5 year(s).

[Signature] Date 1/19/15
Signature (If other than permit holder, Power of Attorney must be supplied)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to March 01, 2020.

Signed this 28th day of January, 2015

Jeff Peppersack, Chief
Water Allocation Bureau

[Signature]