

RECEIVED
OCT 07 2014RECEIVED
OCT 10 2014DEPARTMENT OF
WATER RESOURCES

IDWR / NORTH

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by dbRecpt No. N030867Date 10/7/14**REQUEST FOR EXTENSION OF TIME**

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 94-7537 Date proof is due Feb. 1, 2015Name(s) of permit holder(s) River Run Landowners AssociationMailing address 517 N. 20th St. City Coeur d'Alene State Id. Zip 83814Telephone no. 208-215-0447 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Existing well, Pump House, and distribution lines to
15 Recreational lots

Costing \$ No Information

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

SEE ATTACHED EXPLANATION SHEET

Permit holder(s) request an extension for 5 (modified per email from permit holder) 2 year(s). See explanation sheet for actual time

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

10/2/14**ACTION OF THE DEPARTMENT OF WATER RESOURCES**

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to FEBRUARY 01, 2020.

Signed this 31st day of _____ October, 2014

Jeff Peppersack, Chief
Water Allocation Bureau

October 3, 2014

RECEIVED

OCT 07 2014

IDWR / NORTH

Dear Mr. Peppersack:

We, the River Run Land Owners Association, are asking for an extension of time as defined under the Good Cause clause.

The Association consists of 15 seasonal R. V. lots located 20 miles up the North Fork of the Coeur d'Alene River. The R. V. season usually starts May 1st and ends November 1st, as conditions allow. This timeframe is flexible due to limited access because of heavy winter snow and late spring runoff.

This last summer's dry conditions exposed some potential future problems that we had not anticipated. Our water system shut down intermittently due to loss of water. After the season ends November 1, 2014 our plan is to shut the system down and try to determine if the problem is caused by a low water table year or an inadequate system which needs to be upgraded. System upgrades could be anyone of a number or combination of the following: deepening the well, adding a secondary well or adding additional storage capacity. All of these will substantially affect the well house piping. We also have the possibility of an unknown. Our goal is to obtain close to the maximum water allowed of approximately 90 gpm under the allocation permit.

With the short timeframe each year because of the seasonal access, the timeframe for determining the problem and its solutions and the time to perform the possible changes, plus the unknown factor, we are asking for an extension of time from February 1, 2015 to May 1, 2017.

Thank you for your consideration,



Steve Hutchison
River Run Land Owners Association
517 N. 20th St.
Coeur d'Alene, ID 83814