

RECEIVED  
SEP 18 2014  
DEPARTMENT OF  
WATER RESOURCESSTATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CSRecpt No. CD99424Date 9/18/14DEPARTMENT OF  
WATER RESOURCES

## REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 67-14924 Date proof is due 10/1/2014  
 Name(s) of permit holder(s) JOHN RYGH  
 Mailing address P.O. Box 7 City McCall State ID Zip 83638  
 Telephone no. 208-634-4180 Email jtrygh@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Well drilled, pump purchased, storage ponds excavated,  
supply line from well to ponds laid.

Costing \$ ~9000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The time required for design and construction has been greater than  
anticipated and I underestimated my available time. I will be  
retired in less than two years and thus will have considerably more time to  
devote to the development of this water right.

Permit holder(s) request an extension for 5 year(s).

John T. Rygh  
 Signature (If other than permit holder, Power of Attorney must be supplied)

9/16/14  
 Date

## ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to \_\_\_\_\_, 20\_\_\_\_.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to October 01, 2019.

Signed this 24th day of September, 2014

Jeff Peppersack  
 Water Allocation Bureau