

RECEIVED
AUG 20 2014DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CSReceipt No. 099317Date 8/20/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 103-33771 Date proof is due 9-1-14
 Name(s) of permit holder(s) Jim Wells
 Mailing address 5540 Custer Road City New Plymouth State Id Zip 83655
 Telephone no. 208-642-0346 Email fish2wn@msn.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Well Has Been Drilled. Had to Have
SPECIAL Screens Made do to Fine Sand.
Main Line and Hand Lines Purchased And on
Property

Costing \$ 11,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Waiting for screens. they have been
Dropped off on Property And well driller
is Developing well this week

Permit holder(s) request an extension for 4 year(s).Signature [Signature] (If other than permit holder, Power of Attorney must be supplied)Date 8-15-14

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to September 01, 2018.

Signed this 5th day of September, 2014

[Signature]
 Jeff Peppersack, Chief
 Water Allocation Bureau