

RECEIVED

JUL 14 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by dRecpt No. 2099165Date 7/14/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 72-16772 Date proof is due August 1, 14Name(s) of permit holder(s) Travis & Brenda BullockMailing address PO Box 1189 City Challis State ID Zip 83224Telephone no. (208) 679-4500 Email milehigh@custertel.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

We have drilled the well. We hit hot water making the well really expensive, We ~~have~~ installed a mainline & regular water line, frost free hydrants. We use drip line to irrigate the field. We use the pvc pipe during the spring throughout the garden to prevent freezing.

Costing \$ 50,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

When we hit the hot water the well became really expensive. We thought we had 150 gallons a minute we only have 25 gallons and the well casing is bent. We had to buy three pumps because of these issues. We still need to hook up the swimming pool, fish pond and install the hot water in the greenhouse. Because we only have 25 gallons a minute we had to get rid of our wheel line.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

07/08/14

we purchased for irrigation. We have had plans to adapt to what the well will produce.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to August 01, 2019.

Signed this 18th day of August, 20 14

Jeff Peppersack, Chief
Water Allocation Bureau