

RECEIVED

JUN 16 2014

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by MPReceipt No. 0099010Date 6/16/14DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 67-14974 Date proof is due 8-1-14Name(s) of permit holder(s) ADAMS COUNTY HEALTH CENTER INC.Mailing address PO BOX 428 City COUNCIL State ID Zip 83612Telephone no. 208-253-4242 Email DENISEB@CTCWEB.NET

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

WELL AND PUMP INSTALLATION IS COMPLETECosting \$ 5,193.39

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

SPRINKLER SYSTEM BID WAS COST PROHIBITIVE.
WE WILL ALTERNATIVELY INSTALL UNDERGROUND PIPE,
STAND PIPES AND A PRESSURE TANK. PURPOSE REMAINS
TO BE FOR IRRIGATION OF LANDSCAPING.

Permit holder(s) request an extension for 1 year(s).

Denise B. Adams, EXECUTIVE DIRECTOR 6-6-14
 Signature (If other than permit holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to August 01, 2015.

Signed this 7th day of August, 2014

Jeff Peppersack, Chief
 Water Allocation Bureau