

RECEIVED

JUN 20 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee ☒Received by DABRecpt No. C0990.38Date 6/20/2014

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 92-10166 Date proof is due July 1, 2014
 Name(s) of permit holder(s) Norma & Alvin Baldwin
 Mailing address 590 Lost Cabin Trail City St. Maries State Id Zip 83861
 Telephone no. 208-245-1789 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

we cleared brush and fenced a small area. we tilled the area
for garden.

Costing \$ 100

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The road through a neighbor's property washed out due to Alder
Creek changing course. We talked with Tribal people about our rights &
responsibilities and have been waiting for reply.

Permit holder(s) request an extension for 2 year(s).

*modified per email request
 from permit holder
 received on 8/5/14. (DAB)*

Norma Baldwin Alvin Baldwin
 Signature (If other than permit holder, Power of Attorney must be supplied)

6-17-14
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to July 01, 20 16.

Signed this 6th day of August, 20 14

Jeff Peppersack, Chief
 Water Allocation Bureau

