

APR 29 2014

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

dp
N030406
4/29/14

IDWR / NORTH REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-10203 Date proof is due 5/1/2014
Name(s) of permit holder(s) Timothy Kastning
Mailing address 10035 N. Happy Trl City Rathdrum State ID Zip 83858
Telephone no. (208) 699-3700 Email tmk@jrcda.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none". We drilled a well.

We have put in a big landscaped yard. We have planted a row of trees around the perimeter. The house is serviced by the well. The ground is plowed & prepped for planting. Seeding is hired out but not completed. Irrigation pipes are set.

Costing \$ 103K

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

We got a lot done, just not the final piece. The honest answer is the tyranny of the urgent - Seasonal business, 8 kids, have softball players, & a touch of procrastination.

Permit holder(s) request an extension for 2 year(s).

Tim Kast
Signature (If other than permit holder, Power of Attorney must be supplied)

4/28/14
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 2016.

Signed this 21st day of July, 2014

Jeff Peppersack, Chief
Water Allocation Bureau

JP