

RECEIVED
APR 25 2014
DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CSRecpt No. C098750Date 4/25/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 63-33001 Date proof is due 5-1-14
Name(s) of permit holder(s) Robert B Whitney
Mailing address 24093 Blessinger City Star State Zip 83669
Telephone no. 880 9082 Email

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

8" well Drilled. Irrigation & Sprinklers installed
on approximately 1/2 - 3/4 acre - main line
studded to pasture. to supply balance of
irrigation.

Costing \$ 15,200K

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Economic / financial. 2 children Since I started
this project. Need more time to install
sprinklers and \$ to upgrade pump system.

Permit holder(s) request an extension for FIVE (5) year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 2019.

Signed this 18th day of June, 2014

Jeff Peppersack, Chief
Water Allocation Bureau