

RECEIVED
MAY 02 2014
DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CJRecpt No. 009877Date 5/2/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 86-11986 Date proof is due 05-01-2014

Name(s) of permit holder(s) AISC, LLC

Mailing address 1311 Brush Creek Rd City Deary State ID Zip 83823

Telephone no. 208-877-1600 Email wrench22@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Earthen dam with watermetering device has been completed, pond stocked with fish and utilized for stock watering.

Costing \$ 30,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Resources and planning has been devoted to above listed development of water right and additional infrastructure necessary for ultimate completion of irrigation system.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

4-28-2014

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to September 06, 2008.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 20 19.

Signed this 20th day of June, 20 14

Jeff Peppersack, Chief
Water Allocation Bureau