

RECEIVED

MAY 02 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by

Recpt No.

Date

CS
C098777
5/2/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 86-11985 Date proof is due 05-01-2014

Name(s) of permit holder(s) AISC, LLC

Mailing address 1311 Brush Creek Rd City Deary State ID Zip 83823

Telephone no. 208-877-1600 Email wfrench22@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Earthen dam with water metering device has been built,
pond stocked with fish, irrigation siphon line installed and
current utilization of stock water for cattle established.

Costing \$ 40,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Resources and planning has been devoted to current development
and additional infrastructure necessary for eventual completion of
irrigation usage system.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

4-28-2014

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to September 6, 2008.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to May 01, 20 19.

Signed this 20th day of June, 20 14

Jeff Peppersack, Chief
Water Allocation Bureau