

RECEIVED

MAR 03 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Receipted by CSRecpt No. C098403Date 3/3/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 75-14588 Date proof is due 6/1/2014Name(s) of permit holder(s) Sherry Elrod & John TreanklerMailing address PO Box 852 City Salmon State ID Zip 83467Telephone no. 208-756-1712 Email sherryelrod@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Purchased and installed 1.5hp electric pump, electrical, snorkel, valves, pipe, sprinkler heads, and drip system materials.
Water application has commenced 04/01/2012 through 10/31/2012 and 04/01/2013 through 10/31/13 to approximately
1.75 acres.

Costing \$ \$900.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

We have partners in two agricultural projects on our property: a Community Supported Agriculture (CSA) and a local
co-operative willow farm. Further design and implementation of irrigation is contingent upon our first partner selecting
seasonal and orchard crops and our second partner determining irrigation requirements for indigenous willows. When the
partners have finalized their plans we will procure and install the remaining equipment (pipe, valves, sprinkler heads, drip
emitters, etc.) to satisfy their requirements. We anticipate our partners farms will be fully operational within 2-3 years.

Permit holder(s) request an extension for five (5) year(s).

[Signature]
 Signature (If other than permit holder, Power of Attorney must be supplied)

02-24-14

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to June 01, 20 19.

Signed this 10th day of June, 20 14

[Signature]
 Jeff Peppersack, Chief
 Water Allocation Bureau