

RECEIVED

Form No. 204 Rev. 12/12

MAR 26 2014

Department of Water Resources
Eastern Region

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by SC

Recpt No. E039665

Date 3-26-14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 13-7784 Date proof is due April 1, 2014

Name(s) of permit holder(s) Miller Family Real Estate LLC

Mailing address 9350 South 150 East Suite 100 City Salt Lake City State UT Zip 84070

Telephone no. 801-563-4143 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Reservoir has the capacity to store all the water applied for in the permit. Diversions are all in place to divert water from the three sources of water. Permit requires measuring devices and lockable controlling works at all points of diversion.

The measuring device on the reservoir outflow and the lockable controlling works on the Stockton Creek pipeline have not been installed yet. All other devices have been installed by permit holder and/or protestors as agreed.

Costing \$ 30,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Disagreements with protestors over the exact location of the reservoir outflow measuring device have delayed installation.

Now an easement must be obtained from the Idaho Department of Lands to place the device in the correct location. The device has already been purchased.

Permit holder(s) request an extension for 2 year(s).

Signature *(If other than permit holder, Power of Attorney must be supplied)*

3-19-2014
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to April 01, 2016.

Signed this 21st day of April, 2014

Jeff Peppersack, Chief
Water Allocation Bureau