

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by DAReceipt No. 0098126Date 12-30-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

RECEIVED
DEC 30 2013

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 63-32175 Date proof is due Jan 1, 2014
Name(s) of permit holder(s) Idaho Concrete Co.
Mailing address 924 N. Sugar Ave. City Nampa State ID Zip 83687
Telephone no. (208) 466-5001 Email eric.stpierre@idahoconcrete.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

None

Costing \$ N/A

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Due to poor economic conditions, plans to construct a concrete batch plant which would be supported by the new well and associated water right, have been placed on hold until overall economic conditions improve and it is feasible to operate a concrete batch plant at this location.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

12/30/13

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to January 01, 2019.

Signed this 19th day of March, 2014

Jeff Peppersack, Chief
Water Allocation Bureau