

RECEIVED

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by ONRecpt No. W041881Date 3/3/14

MAR 03 2014

WATER RESOURCES
WESTERN REGION

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 63-33699 Date proof is due 3/1/14Name(s) of permit holder(s) Michael J. McShaneMailing address 14049 Oasis Road City Caldwell State ID Zip 83607Telephone no. 208.880.0489 Email oasisgrapes@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

New well has been drilled / Pump has been installed / Pipe has been
purchased. New wire has been installed to secure the area
for livestock
well \$15,000, pipe 2,500, wire 600.00

Costing \$ 18,100

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

In the ~~Spring~~ ^{Spring/Summer of} 2013 there was a delay because of some lingering ^{legal} issues with my divorce from my
wife. After that there was a delay due to excessive sand in the water. well driller was very busy
and did not get to my problem in a prompt manner. Lastly I suffered an inguinal hernia last
Fall. Plans to finish up this Spring have been hindered by all the wet weather. All I have left to do
is install the riser pipe from the pump to hook up to the irrigation pipe. I had to fill the

Permit holder(s) request an extension for 6 mo year(s). hole last fall to protect from freezing
issues.Signature (If other than permit holder, Power of Attorney must be supplied) Michael J. McShaneDate 3/1/14 APPROVED

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to March 01, 2015.

Signed this 12th day of March, 2014Jeff Peppersack, Chief
Water Allocation Bureau