

RECEIVED

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by DMRecpt No. S033673Date 12-2-2013

DEC 02 2013

DEPT. OF WATER RESOURCES
SOUTHERN REGION

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 37-22380Date proof is due 12/1/2013Name(s) of permit holder(s) Walker Sand & Gravel Ltd. Co.Mailing address P.O. Box 400City BellevueState ID Zip 83313Telephone no. (208) 788-4525

Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Distribution piping modified, gravel production systems modified, engineering evaluations made.

Costing \$ _____

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Economic conditions have impacted production, still in process of engineering evaluation of additional pumping capacity, potential new well, metering systems, and most efficient distribution system.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to December 01, 2018.

Signed this 25th day of February, 2014

Jeff Peppersack, Chief
Water Allocation Bureau