

RECEIVED

JAN 15 2014

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by CJRecpt No. 6098174Date 01/15/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit no. 37-21997 Date proof is due 3/1/2014
 Name(s) of permit holder(s) William Arkosch
 Mailing address 2005 US Highway 26 City Cording State ID Zip 83330
 Telephone no. 208-539-5443 Email funupa.bill@msn.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

1. Turbine / generator ordered
2. Final design/drawings initiated
3. Field Survey conducted
4. Completed interconnect study with Idaho Power

Costing \$ 750,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

It takes several years after issuance of a FERC license to obtain a power sales agreement, interconnect agreement financing and final design. The applicant has been engaged in these activities with the intent to begin construction in 2014.

Permit holder(s) request an extension for 3 year(s).

William Arkosch 1-14-14
 Signature (If other than permit holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time within which to submit proof of beneficial use is extended to March 01, 2017.

Signed this 11th day of February, 2014

Jeff Peppersack, Chief
 Water Allocation Bureau